TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0
3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:
293071 Weather Enclosure Crane
8. Responsible Person: K. E. Ard 9. ProjectNo.: LAWPS T5L01 |10. Date: 9/8/2016
s S o s 19. Turnaround
! e ) .
S o o SSOW 14. Description = = ? 17. When Required Submittal Numbgr of
D S o ection a h< Due From Copies
= 2 Number A Vendor | External | Internal E/H

= & 0 < (Vendor) | (WRPS)
001 14.8 | Project Schedule APP UDI 15 days after award E
002 14.1

ijg Meeting Minutes APP UDI 5 days after meeting E

14.4
003 14.8 | Monthly Activity Status Report INF/REC |UDI  |5" day of each month E
004 3.6.1 14.6 | RFI (Request For Information) APP N/A As Required E
005 4.12.6 Design Review Packages APP UDI 5 Da?/s prior to design LB/l H

meetings
006 3.16 Nonconformance Reports/Deficiency Reports E
3.18.5.19 (Use-As-Is or Repair) APP N/A | As Required
4.5
007 3.16 Nonconformance Reports/Deficiency Reports E
3.18.5.19 (All Others) INF/REC | N/A As Required
4.5

008 3.2.7 List of Vendor Selected Load Bearing Items | APP PP E
009 3.18.2.1 Arrangement Drawings APP UDI 4/4/2017 target E
010 3.18.2.2 Assembly Drawings APP UDI E
Purpose:

APP — Approval INF/REC — Information/Record

Submittal Schedule:
PF — Prior to Fabrication
| — Before Installation

Media
E — Electronic

PP — Prior to Procurement
P — Before Final Payment

H - Hardcopy

PS — Prior to Shipment
U- Before Use
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PT — Prior to Testing
UDI — Upon Date Identified

WS — With Shipment
Al — After Field Installation
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TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0

3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:

293071 Weather Enclosure Crane

8. Responsible Person: K. E. Ard 9. Project No.: LAWPS T5L01 |10. Date: 9/8/2016

s 5 ] 2. 19. Turnaround

EZ 5 | sow & | E3 Subrmittal Times Nurabor of

U-% E o % Section 14. Description E c-% E 17. When Required Dﬂe“;:ofn L(';rgpgso

2 & Number o . 8 Vendor External | Internal E/H

= ) — c‘g (Vendor) | (WRPS)

011 3.183 Detail (Shop) Drawings APP UDI E

012 3.18.3.2 Electrical Drawings APP PP E

013 3.18.3.3 Design Calculations APP UDI 4/4/2017 target E

014 | 3.18.3.3.10 Structural Calculations APP UDI  |4/4/2017 target E

015 | 3.18.3.3.10 Seismic Calculations APP UDI 4/4/2017 target E

016 | 3.18.3.3.11 Mechanical Calculations APP PP E

017 | 3.18.3.3.12 Electrical Calculations APP PP E

018 | 3.18.3.3.13 Reliability Analysis (including radiation APP PP E
analysis)

019 3.18.5.1.2 Radio Remote Control System Design APP PP E
Description

020 311.54.6 Hanford Site Spectrum Dependent APP PP E
Communications Authorization

021 3.1834 Catalog Cut Sheets APP PP E

022 3.14 Certified Material Test Reports (CMTR’s) APP PF E

023 3.18.5.20 Commercial Grade Item Dedication (CGD) APP PP E

024 3.184 Programmable Device Settings INF/REC | PS E

025 3.184.3 SDSs for Lubricants and Paints APP PP E

Purpose:

APP — Approval INF/REC — Information/Record

Submittal Schedule:

PF — Prior to Fabrication PP — Prior to Procurement PS — Prior to Shipment PT — Prior to Testing WS — With Shipment

| — Before Installation P — Before Final Payment U- Before Use UDI — Upon Date Identified Al — After Field Installation

Media

E — Electronic H - Hardcopy
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TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0

3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:

293071 Weather Enclosure Crane

8. Responsible Person: K. E. Ard 9. Project No.: LAWPS T5L01 |10. Date: 9/8/2016

s S o s 19. Turnaround

<] . o . i
SE o 2 SS°Y" 14. Description = S ? 17. When Required Submittal Numbgr of
D S S ection a h< Due From Copies
.2 2 Number : A Vendor | External | Internal E/H

= & 0 < (Vendor) | (WRPS)

026 3.18.5.1 Request for Release fgr Fabrication or APP PF E
Procurement of Material

027 3.183.39 Design Changes (ECNs/DCNs) APP N/A As Required E

028 4.9 14.7 | Supplier Deviation Requests (via RFI) APP N/A As Required E

029 3.18.5.2 Control of Temporary Fasteners Plan APP PP E

030 3.185.3 Recommend Spare Parts List INF/REC | PP 6 weeks prior to E

procurement

031 3.18.5.1.2 Structural Steel Repair Plan APP PP E

032 3.18.5.1.3 Weld Procedures APP PF E

033 3.18.5.1.3 NDE Method/Examination Procedures APP PF E

034 3.18.5.7 Qualification of Welding and NDE Procedures | APP PF E

035 3.18.5.8 Welders and Welding Operators, Performance | APP PE E
Qualification Records

036 3.18.5.1.3 CWI Personnel Qualifications APP PF E

037 3.18.5.1.3 NDE Inspector Qualification Records APP PP E

038 423 Fabrication Work Control Document APP PP E
(Fabrication, Inspection and Test Plan)

Purpose:

APP — Approval

Submittal Schedule:
PF — Prior to Fabrication
| — Before Installation

Media

E — Electronic

INF/REC - Information/Record

PP — Prior to Procurement
P — Before Final Payment

H - Hardcopy

PS — Prior to Shipment
U- Before Use
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PT — Prior to Testing

UDI — Upon Date Identified

WS — With Shipment
Al — After Field Installation
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TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0

3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:

293071 Weather Enclosure Crane

8. Responsible Person: K. E. Ard 9. Project No.: LAWPS T5L01 |10. Date: 9/8/2016

s 5 ] 2. 19. Turnaround

EZ % | sow & | E3 Subrmittal Times Nurabor of

U-% E o % Section 14. Description E c-% E 17. When Required Dﬂe“;:ofn L(';rgpgso

.2 4 Number o A Vendor | External | Internal E/H

= ) — c‘g (Vendor) | (WRPS)

039 4.2.4 Completed Fabrication Work Control INE/REC | PS E
Documents

040 3.18.5.14 Weld Inspection Reports APP PT E

041 3.18.5.15 Completed Weld Maps APP PT E

042 4.3.1.3.7 Nondestructive Examination Reports APP PT E

043 6.1.6 Installation Inspection Reports For INE/REC | AT E
Components.

044 3.15.10 Coating Inspection Reports INF/REC | PT E

045 4.3.1.5.1 Electrical Inspection Test Reports INF/REC | PT E

046 3.14.24.10 Certificate of Conformance INF/REC | PS E

047 | 3.18.5.22.2 Wire Rope Certification INF/REC | PS E

048 | 3.18.5.22.3 End Socket Certification INF/REC | PS E

049 | 3.18.5.22.4 Hook Test Reports INF/REC | PS E

050 | 3.18.5.22.5 Periodic Load Test Certification INF/REC | PS E

051 | 3.18.5.22.6 Hazardous Materials Certification INF/REC | PS E

052 | 3.18.5.22.7 Material Certification INF/REC | PS E

053 | 3.18.5.22.8 Gear Reducer Certification INF/REC | PS E

054 | 3.18.5.22.9 Suspect/Counterfeit Fastener Certification INF/REC | PS E

Purpose:

APP — Approval INF/REC — Information/Record

Submittal Schedule:
PF — Prior to Fabrication
| — Before Installation

Media

E — Electronic

PP — Prior to Procurement
P — Before Final Payment

H - Hardcopy
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PS — Prior to Shipment
U- Before Use

PT — Prior to Testing

UDI — Upon Date Identified

WS — With Shipment
Al — After Field Installation
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TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0

3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:

293071 Weather Enclosure Crane

8. Responsible Person: K. E. Ard 9. Project No.: LAWPS T5L01 |10. Date: 9/8/2016

s S Q s 19. Turnaround

Qo e ) .
S o 2 SSOW 14. Description ] S ® 17. When Required Submittal Numbgr of
D S o ection a h< Due From Copies
= 2 Number A Vendor | External | Internal E/H

= & 1o < (Vendor) | (WRPS)

055 |3.18.5.22.10 Bolted Structural Connections Certification APP PS E

056 3.10.2.3 Hoist Brake Certification and Brake E

3.10.2.4 Manufacture’s Factory Acceptance Test INF/REC | PS

Report

057 3.18.6 Comppter Based System Software and INE/REC | PS E
Associated Manuals

058 3.18.6 Soft\yare. Licenses, Copy of Software INF/REC | PS 1E/1H
Applications and Passwords

059 3.18.6 Instruction Manuals and Technical Manuals IN E
for Computer Controlled or Processor F/REC PS
Controlled Components, CCTV Components

060 3.18.5.17 Factory Acceptance Test Procedure APP PT E

4.12.4.1

061 3.10.2.4 Hoist Brake Factory Acceptance Test and APP PT E
Manufacturer’s Facility

062 3.18.5.18 Crane Testing Report: APP UDI E

063 432 Factory Acceptance Testing Report APP PS E

3.18.5.18.1

064 3.18.5.18.1 Site Acceptance Testing Report APP UDI E

Purpose:

APP — Approval INF/REC — Information/Record

Submittal Schedule:

PF — Prior to Fabrication PP — Prior to Procurement PS — Prior to Shipment PT — Prior to Testing WS — With Shipment

| — Before Installation P — Before Final Payment U- Before Use UDI — Upon Date Identified Al — After Field Installation

Media

E — Electronic H - Hardcopy
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TOC MASTER SUBMITTAL REGISTER (MSR)

1. MSR Number (COMPLETED BY DOCUMENT CONTROL): 2. REV: 0
3. Requisition: 4. Subcontract-Release No.: |5. Purchase Order: 6. Title: 7. Vendor Name:
293071 Weather Enclosure Crane
8. Responsible Person: K. E. Ard 9. Project No.: LAWPS T5L01 |10. Date: 9/8/2016
s S Q s 19. Turnaround
e sow I T . Submittal Number of
o) o8 87T
2 g = Section 14. Description H 3 2 17. When Required Due From Copies
= 2 Number A Vendor | External | Internal E/H
= & =y © (Vendor) | (WRPS)
065 3.18.5.18.1 Maintenance Inspection Report APP UDI E
066 | 3.18.5.18.1 Load Testing Report APP UDI E
067 | 3.18.5.18.1 Reliability Testing Report APP UDI E
068 4.113 Quality Documentation Package APP PS 1E/1H
069 3.18.6.5 Final Drawings APP Al E
070 432 Crane Technical Manual APP PS 1E2H
071 4.11 Design Verification Documentation APP PS E
072 5.1 Packaging Plan APP PS E
073 5.1 Shipping Plan APP PS E
074 5.1 Storage Plan APP PS E
075 5.1 Installation and Lifting Plan including APP PS E
Assembly Plan
076 6.2.1.1 Crane Start Up Plan APP I E
077 6.2.1.2 Site Acceptance Test Procedure APP PT E
078 3.18.6.6 Release for Use INF/REC | Al E
079 3.18.6.7 Final Data Package APP Al 1E/1H
080 7.1.2 | QA Program Changes APP N/A
Purpose:
APP — Approval INF/REC — Information/Record
Submittal Schedule:
PF — Prior to Fabrication PP — Prior to Procurement PS — Prior to Shipment PT — Prior to Testing WS — With Shipment
| — Before Installation P — Before Final Payment U- Before Use UDI — Upon Date Identified Al — After Field Installation
Media
E — Electronic H - Hardcopy
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